
                       Motions for Town Planning/Building Committee for  

               Salem School Renovation  
 

 
March 18, 2008 (people who made motions not included) Motions passed 
1. To have a quorum, five voting members of the Committee will be present. 
2. To pass routine business of the Committee, a motion shall pass by a simple majority of the members 
present.  
3. To pass a final recommendation of the Town regarding the School Renovation, five votes will be 
required.  
 
April 29, 2008                 
1 (B. Weinschenker, K. Lyden) “Institute an RFP process for a refined assessment of certain building 
systems and structures.”  Motion failed 
2. (R. Asafaylo, S. Gadbois) “Move the question.” Motion passed 

3. (C. LaRose, M. McIntyre) “Develop an assessment scope and present to Moser, Pilon, Nelson for a 
cost estimate.” Motion passed 
4. (R. Asafaylo, J.Lee) “To accept the cost estimates in the Board of Education prioritization pages 1, 
2 and 3.” Motion passed 
5. (D. Pimentel, M. McIntyre) “Request a quote from Moser, Pilon, Nelson to develop an option to 
build a preK-2 facility on the campus and to address the remaining building following the demolition 
of the building areas 1963 or older.” Motion passed 

 

May 20, 2008 
1. (C. LaRose, J. Choquette) “Dinis asked the committee whether they should accept Georgia Pech’s 
offer to be a non-voting, non-participating recording secretary.” Motion failed 

2. (S. Gadbois, J. Lee) “Motion to authorize Dinis Pimentel, Chairman, to hire a recording secretary at 
approximately $12.00/hour to take minutes, type minutes and provide to Jennifer Kayser, Exec. Asst. 
to Superintendent.” Motion passed 
3. (R. Asafaylo, D. Pimentel) “Motion to hire Hugh Pearson on a hourly basis, not to exceed 
$2,000.00, to study a PK-2 option with approximately five rooms, that meet programmatic needs, have 
bathrooms in attached to the classroom space, classrooms that are connected to the building and that 
the new classrooms not disturb the existing septic system.” Motion passed 

 

June 10, 2008 
1. (J. Choquette, R. Asafaylo) “to send option F back to the architect for completion of the option 
plan.” Motion passed 

 
July 1, 2008 
1. (K. Lyden, M. McIntyre) “to approve the renovation project direction for the project.” Motion 

passed 
 
August 12, 2008 
1. (C. LaRose, J. Choquette) “Motion to develop a Request for Proposal (RFP) for a preliminary 
design of renovation.” Motion passed 
 



 
September 10, 2008  

1. (S. Gadbois, B. Weinschenker) “To approve the RFQ subject to any adverse legal advice.” Motion 

passed  

 
October 15, 2008 

1. (S. Gadbois, R. Asafaylo A.) “How will your firm interface with applicable boards and committees 
in the Town to determine the project scope and implementation plan?” B. “How will your firm assist 
in promoting the project with the Town of a successful outcome of a referendum?” Motions passed 
 
October 16, 2008 
1. (B. Weinschenker, C. LaRose) “Motion to authorize Dinis Pimentel to negotiate with Kaestle Boos 
to the amount of the available funds.” Motion passed  
 
October 28, 2008 
1. (B. Weinschenker, K. Lyden) “Motion to authorize Dinis Pimentel to solicit a best and final offer 
from Kaestle Boos Associates up to the committee’s available funds.” Motion passed 
2. (R. Asafaylo, S. Gadbois) “Motion for the committee to authorize Dinis Pimentel in the event that if 
he is unsuccessful with further negotiations with Kaestle Boos Associates to have the authority to 
come back to the Town to request additional funding not to exceed the original contract bid price.” 
Motion passed 

 

November 18, 2008 
1. (R. Asafaylo, S. Gadbois) “The Committee feels encouraged by the concepts presented by Kaestle 
Boos and awaits further development and refinement from the firm.” Motion passed 
 
December 2, 2008 
1. (S. Gadbois, J. Choquette) “To have Kaestle Boos Associates continue on with plans as presented 
tonight and have for the December 16, 2009 meeting cost estimates for the plan pending any drastic 
changes to reimbursement rate or cost beyond $10-12 million.” Motion passed 

 

January 13, 2009 

1. (R. Asafaylo, C. LaRose) “Motion for the committee to pursue the necessary age, space, and 
application waivers via the First Selectman’s office in order to have the option to pursue the renovate 
as new project for a fall referendum.” Motion passed  

 

February 17, 2009 
1. (R. Asafaylo, S. Gadbois) “The committee has a consensus to meet next week with the BOE and 
administration in order to resolve all questions with the renovate as new project with the net cost to the 
Town not to exceed $7M.” Motion passed 
 


